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State Route 109 Widening from US 70 to the
Cumberland River—Quarterly Update

Contractor: Vulcan Materials

Project Supervisor: Adam Vance

July 2019

Progress Update

The contractor has paved from Burton Road to
Academy Road to get ready for a traffic shift.

Phase 1 is complete on 7 out of 7 box culverts.
Phase 2 will start once traffic is shifted.

All electrical lines have been relocated.

The majority of waterline has been placed.
Short locations are all that remain.

Charter has completed relocation on the pro-
ject.

AT&T has completed their work on the northern
end and are continuing to work on the southern
end.

The contractor is working on grading operations
where applicable.

Tyree Access Road is closed for reconstruction.

Traffic was shifted on the bridge at Dry Fork
Creek to allow phase 2 of bridge construction to
start.

Anticipated Schedule

AT&T plans to have all their lines relocated on the
southern end of the project by early fall.

Tyree Access will be opened once grading activity
is complete.

The contractor has been working on the detour
route at Bloodworth. They anticipate starting
paving work by the end of August.

Paving at Dry Fork Creek the week of July 8

Progress on dirt work at Tyree Access Road as of July 15.

Contacts
Kathryn Schulte
TDOT, Region 3
Community Relations Officer
(615) 350-4302 Office
Kathryn.Schulte@tn.gov

Adam Vance
TDOT Project Supervisor
(615) 898-8005 Office
Adam.Vance@tn.gov

More Information
For more information, please visit the project website at

https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html




